

car sales data engineering pipeline|project management

Dwh epics

Aa Data warehouse epics	Q Progress
<u>Untitled</u>	
<u>Requirements Analysis</u>	1
<u>Design Data Architecture</u>	1
<u>Project Initialisation</u>	1

Project tasks

↗ Dwh epics	Aa Tasks	☑ Checkbox
<u>Design Data Architecture</u>	<u>Design architecture layers</u>	✓
<u>Design Data Architecture</u>	<u>Create ETL flow diagram</u>	✓
<u>Design Data Architecture</u>	<u>Design star schema</u>	✓
<u>Design Data Architecture</u>	<u>Define the dim and fact table</u>	✓
<u>Design Data Architecture</u>	<u>Design the Star Schem (Draw.io)</u>	✓
<u>Project Initialisation</u>	<u>Create a Git Repo & folder structures</u>	✓
<u>Project Initialisation</u>	<u>Create the DB & Schemas</u>	✓
<u>Project Initialisation</u>	<u>Create Github repository & readme</u>	✓
<u>Project Initialisation</u>	<u>Define Project Naming Conventions</u>	✓
<u>Project Initialisation</u>	<u>Load raw data into staging layer</u>	✓

↗ Dwh epics	Aa Tasks	☑ Checkbox
<u>Requirements Analysis</u>	<u>Gather info on business requirements</u>	☑
<u>Requirements Analysis</u>	<u>Define business objective</u>	☑
<u>Requirements Analysis</u>	<u>Review CSV and perform data exploration</u>	☑
<u>Requirements Analysis</u>	<u>Define naming conventions</u>	☑